



Annex 3

**DRAFT WORK PROGRAMME
OF THE JOINT IMPLEMENTATION SUPERVISORY COMMITTEE**

Tasks	Time frame	Implementation status	Budget requirement
1. Development of rules of procedure of JISC			No
• Organizational rules of procedure	- Agreement on draft* at JISC 01	Draft agreed	
• Utilization of external expertise	- Discussion at JISC 02		
2. Development of JI PDDs			No
• Format	- Discussion at JISC 01 - Agreement on first draft at JISC 01 - Public comments after JISC 02 - Agreement on final draft* at JISC 03	First draft agreed	
• Guidelines for users	- Discussion at JISC 01 - Agreement on draft at JISC 02 - Public comments after JISC 02 - Adoption of guidelines at JISC 03		
• PDD for SSC projects	- Discussion at JISC 03 - Discussion at JISC 04 - Agreement on draft*, if applicable, at JISC 05		
3. Establishment of accreditation system for JI			Yes
• Elaboration of standards and procedures for the accreditation of IEs (incl. rules to apply for DOEs to become IEs)	- Discussion at JISC 01 - Communication with EB and AP - Agreement on draft at JISC 02 - Communication with EB and AP - Adoption of elaborated standards and procedures at JISC 04		
• Institutional set-up	- Communication by JISC Chair with EB Chair - Option paper at JISC 02 - Discussion at JISC 02 and agreement on when decision on set-up will be taken		
4. Accreditation of IEs			Yes
5. Development of guidance on criteria for baseline setting and monitoring			Yes
• Development of guidance on criteria for baseline setting and monitoring	- Public input before JISC 02 - Presentations at JI technical workshop - Discussion (incl. early mover projects) at JISC 02 - Adoption of guidance at JISC 04		
• Development of provisions for SSC projects	- Discussion at JISC 03 - Adoption of provisions at JISC 04		
• Review and revision of reporting guidelines and criteria for baselines and monitoring	- Discussion of needs at JISC 06/07		
6. Development of procedures for making PDDs, monitoring reports and determination reports publicly available	- Discussion at JISC 02 - Adoption of procedures at JISC 02		No
7. Development of procedures for review of determinations	- Discussion at JISC 02 - Adoption of procedures at JISC 03		No
• Review of PDD determination			
• Review of ERU determination			
8. Review of projects			Yes
9. Development of provisions for the charging of fees	- Discussion at JISC 04 - Adoption of provisions at JISC 04		

**Joint Implementation Supervisory Committee****First meeting**
Report - Annex 3

10. Development of management plan (MAP)	- Discussion at JISC 01 - Discussion at JISC 02 - Adoption of MAP at JISC 04		No
• Purpose			
• Mandates			
• Functions			
• Main tasks (priorities, time frame, budget, fees)			
• Collaboration with CDM EB			

*) for consideration by COP/MOP