

**Annex 5****DRAFT STRUCTURE
OF JOINT IMPLEMENTATION MANAGEMENT PLAN (JI-MAP)
FOR THE BIENNIUM 2006-2007**

- 1. Executive summary**
- 2. Objectives of the JI-MAP**
- 3. Background**
 - 3.1. Legal context and mandates
 - 3.2. Key assumptions about the JI process
 - 3.3. Others
- 4. Strengthening the capacity of the JISC**
 - 4.1. Role, functions and responsibilities of JISC
 - 4.2. Supporting structure
 - 4.3. Communication and outreach
 - 4.4. Others
- 5. Use of outside expertise**
 - 5.1. Accreditation panel and assessment teams
 - 5.2. Work related to methodologies
 - 5.3. Others
- 6. JISC work programme and priorities for 2006-2007**
- 7. Strengthening the capacity of the Secretariat**
 - 7.1. Role of and expectations from the secretariat
 - 7.2. Modalities for undertaking work (production of documentation, organization of meetings, communications and outreach, fund-raising, administrative support, etc.)
- 8. Budget 2006-2007**
 - 8.1. Core budget
 - 8.2. Supplementary funding
 - 8.3. Fees

Annexes
