

Annex 5**PROCEDURE FOR THE DEVELOPMENT OF  
DRAFT GUIDANCE ON CRITERIA FOR BASELINE SETTING AND MONITORING**

29 May - 19 June 2006	Drafting by Mr. Björk and Mr. Henkemans
20 June - 3 July 2006	Comments from JISC
4 - 18 July 2006	Incorporation of the comments received from JISC into the draft by the secretariat Conference call discussions in case of need
19 July - 15 August 2006	Public call for inputs on the revised draft
16 August 2006 -	Compilation of public inputs for discussion at JISC 04

-----