



Annex 2

**JOINT IMPLEMENTATION SUPERVISORY COMMITTEE
WORK PROGRAMME FOR 2009**



Joint Implementation Supervisory Committee

Fifteenth meeting
Report - Annex 2

Tasks	JISC 14	JISC 15	JISC 16	JISC 17	JISC 18				
Regular tasks									
Accreditation of independent entities									
Operation of the accreditation procedure (incl. accreditation of independent entities based on recommendations by the JI-AP)		ongoing / as appropriate							
Further elaboration and revision of the accreditation process (taking into account recommendations by the JI-AP)		ongoing / as appropriate							
Verification procedure under the JISC (JI Track 2 procedure)									
Operation and "fine-tuning" of the JI Track 2 procedure (incl. appraisals/reviews of determinations)		ongoing / as appropriate							
Collaboration of the JISC with others									
Collaboration with others		ongoing / as appropriate							
Further tasks									
Management and resource issues									
Management indicators		secretariat collection and compilation of data/information	secretariat reporting on indicators (info only)	secretariat collection and compilation of data/information	secretariat reporting on indicators (info only)	secretariat collection and compilation of data/information	secretariat reporting on indicators and JISC consideration of experience with indicators and reporting to CMP		
Development of JI-MAP 2010-2011			discussion of elements	preparation of outline by secretariat	consideration	finalisation by secretariat	adoption		
Verification procedure under the JISC (JI Track 2 procedure)									
Development of determination and verification manual (DVM)	consideration of compilation of public call inputs and note by secretariat	preparation of scoping paper by secretariat	consideration of scoping paper	drafting by secretariat and selected JISC members/alternates public call for inputs	consideration of first draft	revision of draft by secretariat and selected JISC members/alternates	consideration of second draft	revision of draft by secretariat and selected JISC members/alternates	Adoption of DVM
Development of guidance, etc. on programme of activities	consideration of request from CMP4	preparation of draft guidance by secretariat and selected JISC members/alternates	consideration of the draft	call for public inputs and preparation of information note by secretariat	consideration of inputs and possible finalisation	preparation of forms and guidelines and preparation of 3rd draft by secretariat, if necessary	consideration of the documents and finalisation		
Report to the CMP									
Report to the CMP 5					discussion of elements	preparation by secretariat	adoption		
Other									
Roundtable discussion			consideration/ planning	preparation of event by secretariat	roundtable				
UNFCCC technical workshop			consideration/ planning	preparation of event by secretariat	finalise preparations/structure of workshop	preparation of event by secretariat	hold workshop in conjunction with JISC meeting		
