

JI-JISC34-AA-A04

Draft workplan of the Joint Implementation Supervisory Committee for 2014

Version 01.0

DRAFT



United Nations
Framework Convention on
Climate Change

COVER NOTE

1. Procedural background

1. The Conference of the Parties serving as the meeting of the Parties to the Kyoto Protocol (CMP) invited the Joint Implementation Supervisory Committee (JISC) to continue to keep the joint implementation management plan under review and to make adjustments to it as necessary to ensure the efficient, cost-effective and transparent functioning of joint implementation.

2. Purpose

2. The workplan of the JISC for 2014 provides an overview of the issues to be considered by the JISC at each meeting. This allows planning the workload of the JISC for each JISC meeting and ensures efficient use of meeting time. The document indicates the work planned for the JISC at the meetings in 2014, based on the business plan and the JI-MAP for 2014–2015.

3. Key issues and proposed solutions

3. The workplan provides information on the type of products the JISC will consider at each meeting, actions to be taken by the JISC. Products for consideration of the JISC to implement the recent mandates provided by the CMP at its ninth session to the JISC have been also incorporated in this plan.

4. Impacts

4. The workplan will ensure efficiency and transparency of the decision-making process and facilitate the management of the JISC workload.

5. Proposed work and timelines

5. It is proposed that the workplan be considered by the JISC at each meeting to take note of updates based on new mandates of the JISC and the status of work during the year.

6. Recommendations to the JISC

6. The secretariat recommends that the JISC approve this draft workplan for 2014 and request the secretariat to update the workplan for consideration of the JISC at each meeting, based on new mandates arising from the meetings and on the status of work.

1. Joint Implementation Supervisory Committee workplan 2014

1. The table below provides an overview of the workplan of the Joint Implementation Supervisory Committee (JISC) for 2014.

Table 1. Joint Implementation Supervisory Committee workplan 2014

Activity	Product	JISC 34	JISC 35
Development and approval of the JISC two-year business plan and management plan (MAP)	Business plan, MAP	Final	
Supporting the efficient operations of the JISC	Financial strategy for JI 2014 - 2022	Report	
	Selection of chairs and vice-chairs of the JISC and the Joint Implementation Accreditation Panel (JI-AP)	Final	
	JISC workplan 2014	Final	Report
	Selection of panel members	Final	
	JISC report to CMP ¹		Final
	Calendar of meetings	Final	Final
Supporting the efficient operation of the JI-AP	Report of the JI-AP		Report
Future development of JI	Recommendations to the CMP on the transition of JI from the existing to future revised JI guidelines		Final
	Preparations for the initiation of JI operations under future revised JI guidelines		Final
Future development of the JI accreditation system	Implementation plan for the use of CDM accreditation decisions	Concept	
	Recommendations to the CMP on the future development of the accreditation systems for JI and the CDM	Final	
Improvements of specific JI project-cycle processes	Revised forms/ templates		Final
	Improved JI project cycle		Report
Assessment of compliance with JI requirements relating to project and entity submissions	Consideration of cases	Final	Final

¹ Conference of the Parties serving as the meeting of the Parties to the Kyoto Protocol

Activity	Product	JISC 34	JISC 35
Carbon market reports	Developments and prospects in the carbon market	Report	Report
Facilitating defined interactions between the JISC, secretariat and stakeholders, including through organization of workshops and round tables, and support to the DFP Forum	Report on interactions	Report	Report

Document information

Version	Date	Description
01.0	3 March 2014	Initial publication as an annex to the annotated agenda of JISC 34.
Decision Class: Operational Document Type: Information note Business Function: Governance Keywords: JISC, work programme		

DRAFT