
JI-JISC38-A02

Joint Implementation Supervisory Committee workplan for 2016

Version 01.0



Joint Implementation Supervisory Committee workplan 2016

Activity	Product	JISC 38	JISC 39	Comments
Maintain efficient Joint Implementation (JI) operations	Selection of chair and vice-chair of the JISC and extensions of terms of chair and vice-chair of the JI Accreditation Panel (JI-AP) and JI-AP members	Final		
	JISC workplan 2016	Final	Report	
	JISC report to CMP ¹		Final	
	Calendar of meetings	Final	Final	
Review of the JI guidelines	Recommendation to SBI44 ² on review of the joint implementation guidelines	Final		Decision 7/CMP.11, para. 4
	Recommendation to SBI44 on review of the joint implementation guidelines	Final		Decision 7/CMP.11, para. 5
Analysis of JI experience to identify best practices	Synergies between joint implementation and other mitigation mechanisms; and Analysis of the experiences and lessons learned	Concept	Final	Decision 7/CMP.11, para. 7 Decision 7/CMP.11, para. 8
	CDM DOEs acting as AIEs during JI determination and verification activities	Concept		JISC37 report para. 17
	Administrative steps	Report		JISC37 report para. 16
Project assessments	Consideration of cases	Final	Final	
Market and policy analysis		Report	Report	
Interactions with stake	Interactions with stakeholders		Report	

- - - - -

¹ Conference of the Parties serving as the meeting of the Parties to the Kyoto Protocol at its twelfth session (November 2016)

² Subsidiary Body for Implementation at its forty-fourth session (May 2016)

Document information

Version	Date	Description
01.0	18 March 2016	JISC 38, Annex 2 Initial adoption.
Decision Class: Operational Document Type: Information note Business Function: Governance Keywords: JISC, work programme		